Project Details

Name of Port	**VISAKHAPATNAM PORT TRUST**
Name of Project	**Electrification and Signalling of Railway Tracks to the coal terminals of PPP Projects at VPT byE.Co.Railways under deposit scheme**
Estimated Cost (Rs. In crores)	Rs.30.00 Crores
Estimated Capacity (MTPA)	-----
Name of Nodal Officer for the project	Executive Engineer(Rlys)

Implementation Schedule

Stage 1: Electrification

	Year	2015											2016												2017												2018					
S.No.	**Task Description**	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1	Approval of Feasibility Report by the Port Trust Board	★																																								
2	Detailed Estimate Preparation				★																																					
3	Depositing of Amount to IPRCL																																									
4	Invitation of Tender by E.Co.Rlys including Estimate Sanction by E.Co.Railways																																									
5	Opening of Price Bid by E.Co.Rlys																																									
6	Issuance of Work Order by E.Co.Rlys																																									
7	Completion of the Project by E.Co.Rlys																																									