




Name of Project Development of East Quay-1A (EQ-1A) berth for handling thermal coal and Steam Coal on south side of EQ-1 berth in the Inner Harbour of VPT on DBFOT basis.

Name of Concessionaire M/s.SEW Vizag Coal Terminal Private Limited (M/s.SVCTPL)

Steps	Activity	Time lines		Days
		Start Date	Finish Date	
1	Civil Structures	11/1/2012	6/30/2016	1337
2	Mechanical Structures	3/22/2013	6/15/2016	1181
3	Railway Network	12/1/2015	6/28/2016	210
4	Electrical Works	3/9/2015	6/30/2016	479
5	Construction Utilities	1/29/2014	5/9/2016	831
6	Testing & Cold Commissioning	6/24/2016	7/15/2016	21
7	Testing & Load Commissioning	7/4/2016	7/20/2016	16
8	Total Commissioning & Full Load test	7/20/2016	7/30/2016	10
9	Project Completion	7/25/2016	7/30/2016	5



 Indicates the completed period from start date

 Indicates the balance period to finish date