

**VISAKHAPATNAM PORT AUTHORITY**  
**MARINE DEPARTMENT**

STATEMENT SHOWING WORKS PROGRESSING FOR THE MONTH OF AUGUST-2022

Sl. No	Name of the Work	Name of the contractor	Estimated Cost Rs.	Sanction Date	NIT issue date	Tender finalization date	Date of award of work	Expected date of completion	Position Status	Remarks
1	Under water diving on per call basis	M/s.Seven Seas Diving Services, D.No. 20-29-4, Painerpeta, Beach Road,Visakhapatna m-530001	14,60,520/-	28.10.2021	02.11.2021	21.01.2022	01.02.2022	31.01.2024	On-going contract	--
2	Hiring of one Wooden motor launch for the use of CE&CME Dept.	M/s. Pydi Bhavani Mechanical Boat ServicesD.No.26-24-25,Velamapeta Visakhapatnam-530001	29,23,650/-	03.09.2020	02.11.2020	02.12.2020	03.12.2020	04.12.2022	On-going contract	--
3	Hiring of two boats for the use T&FC section for Miscellaneous works.	M/s. Sri Dharani Boat services, D.No.18-1-19/15, 3 <sup>rd</sup> floor,A-Block, Prbla Enclave,Maharanipe ta,Visakhapatnam-530002	1)46,63,605/- 2)46,63,605/-	26.08.2020	01.09.2020 05.09.2020	29.10.2020	02.11.2020	04.11.2022	On-going contract	--
4	Hiring of Highly Manoeuvrable boat for Garbage Collection.	M/s.S.M.MARINE Services, D.No.14-37-201, S.L.Towers, Flat No. 104, 1 <sup>st</sup> floor, Vootagedda, Opp.SBI Bank, Maharanipeta, Visakhapatnam	1,98,79,248/-	13.11.2019	21.11.2019	14.02.2020	18.02.2020	10.02.2024	On-going contract	--
5	Supply of Man power for Oil Spill related works	M/s.Unique Hydrographic system pvt.ltd., A-4Electronic safdan-1Mahepe MIDC, Navi Mumbai400710 Maharastra.	1,53,00,000/-	13.09.2019	23.09.2019	05.12.2019	01.01.2020	31.01.2023	On-going contract	Extended up to 31.01.2023

6	Supply, manning, operations, High speed patrol boat -2 (20 knots speed)	M/s. Knowledge Marine & Engineering Works Limited, Ship Builders & Marine Contractors Office, 402, Sai Samarrth Business Park, Deanar Village Road, Govandi (East), Mumbai-400088	4.29.11.000/-	28.05.2020	02.07.2020	08.02.2021	11.02.2021	04.02.2027	On-going contract	Boat in service w.e.f 05.02.2022/ 1550hrs.
7	Supply, manning, operations and maintenance of High speed patrol boat ( 15 knots speed)	-do-	2,25,94,186/- ( including fuel)	23.04.2021	08.06.2021	24.11.2021	21.01.2022	--	Work order issued on 21.01.2022	The firm has to supply the boat within 200 days from the issue date of work order. i.e., on 10.08.2022. Said firm requested to grant extension of time up to 10 <sup>th</sup> December 2022, as the same is under examination.
8	Annual Maintenance Dredging at New Sand Trap (NST) ,its approaches and other areas of VPA and to pump the dredged material to the shore by using extended rain bowing through floating pipe line method for three years 2022-23, 2023-24 and 2024-25 on nomination basis	M/s. DCIL	5726.13 LAKHS  (After Negotiation) for three years	25.02.2022	Issued on nomination basis	NA	22.08.2022	31.03.2025	Not yet started dredging	Maintenance dredging is to be carried out every year in the calm season i.e., from December to March for a period of 60 days including mobilization period of the dredger

**DY.CONSERVATOR**